
 

Speed Reduction Scheme – Ockham Road North, from Green Lane to East Lane 

 

Background 

Residents of Ockham Road North have been campaigning for a speed reduction from 40mph to 

30mph for some 20 years.  Hence this became a WHPC priority project for delivery using S106 

funding from Thakeham Homes (Manor Farm). 

As part of the Manor Farm S106 agreement a contribution of £20,000 was secured to amend the 

existing Traffic Road Order (TRO), extending the 30mph speed limit north on Ockham Road North to 

Green Lane; and an additional contribution of £80,000 was ring fenced to install traffic calming 

measures for 750m along Ockham Road North. 

The scheme designed by Surrey Highways consists of a change of speed signs from 40 to 30 and 

seven speed cushions, with associated lighting (a Surrey Highways regulation stipulates that any 

speed calming measures must have street lighting).   

The cost of delivering the traffic calming measures has increased significantly since the initial 

contribution was sought, and now stands at circa £350,000.  

Surrey Highways is looking to reallocate contributions agreed by Thakeham Homes for other projects 

across East Horsley to enable the work to be completed. It now has approval from Guildford Borough 

Council and Thakeham Homes to amend the S106 agreement, and for £240,000 to be diverted from 

other projects across East Horsley, to fill the shortfall in delivering this project. 

Although we were aware of the shortfall in funding to deliver this scheme, it is important to note 

that neither West or East Horsley Parish Councils have been officially consulted on the proposed 

changes to the S106 allocations, nor given an opportunity to share their views on the whether this 

scheme will deliver value for money. 

It is also important to note that should the Persimmon Homes development get planning approval 

there are more speed calming measures proposed for this same stretch of road, consisting of road 

widening, central reservations and raised tables.  The two schemes combined, will see a significant 

amount of street furniture going in along a 750m stretch of road. 

Recommendation 

In light of the significant increase in cost to deliver this scheme, and the possibility of additional 

traffic calming measures if the Persimmon development goes ahead, we recommend that the Council 

requests that Surrey Highways revisits the scheme design to consider if all the proposed measures 

are necessary, or if less intrusive measures could be introduced to the same effect.  
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